1. CONTRACT ID CODE | PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
P00049 29 Sep 01 SEE SCHEDULE N/A
6. ISSUED BY FA2521 7. ADMINISTERED BY (If other than Item 6)
CODE CODE

45™ CONTRACTING SQUADRON
1201 EDWARD H. WHITE ST, BLDG 423
PATRICK AFB, FL 32926-3238

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) | 9A. AMENDMENT OF SOLICITATION NO.

Computer Sciences Raytheon

P.O. Box 4127 9B. DATED (SEE ITEM 11)
Patrick AFB FL 32925-4127

10A. MODIFICATION OF CONTRACT/ORDER
NO.

X F08650-00-C-0005

10B. DATED (SEE ITEM 13)
CODE  ODN90 1L | FACILITY CODE 3 Feb 00

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers
is extended, D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _1 _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGE-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Section G NET INC. +$500,000
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

— [ A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D.OTHER (Specify type of modification and authority)

52.232-18. Availability of Funds (APR 84)

E. IMPORTANT: Contractor is not, I:l is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

POC: KYLE ROBERTS
PHONE: 321-494-2764
E-MAIL: kyle.roberts@patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed,
remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
KYLE C. ROBERTS
Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of Contracting Officer
d STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA
FAR (48 CFR) 53.243




STANDARD FORM 30(continued)

A. The purpose of this unilateral modification is to incorporate additional funding into CLIN
1010AC (CAP) in the amount of $500,000

All changes are denoted by a vertical line in the right margin.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $105,570,519 to $106,070,519 an increase of $500,000.

(2) Section B — Supplies/Services and Price/Cost

CLIN 1010AC (Contractor Acquired Property) is increased by $500,000. Pages B-11, B-12
and B-38 are hereby superseded by the attached replacement pages B-11, B-12 and B-38,
marked “Modification PO0049".

(3) Section G — Contract Administration Data

ACRN BA is changed from $62,808,191 to $63,308,191an increased of $500,000.
Page G-1.1 is hereby superseded by the attached replacement page G-1.1 marked
“Modification PO0049".

C. All other contract terms and conditions remain unchanged.
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Modification PO0049 |
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
1010 REIMBURSABLE SERVICES
(Non-fee bearing)
1010AA  |Overtime 1 JO | $ 5,446,751
From Change To
Est. Cost $ 5,446,751 $ 5,446,751
1010AB Travel and Per Diem 1 JO | $ 831,759
From Change To
Est. Cost $ 831,759 $ 831,759
1010AC Contractor Acquired Property (CAP) 1 JO | $ 10,682,787
From Change To
Est. Cost $ 10,182,787 $ 500,000 $ 10,682,787
1010AD Downrange A&E 1 JO |'$ 1,570,000
From Change To
Est. Cost $ 1,570,000 $ 1,570,000
1010AE Downrange Construction 1 JO |'$ 444,044
Baseline $2.77M
From Change To
Est. Cost $ 444,044 $ 444,044
P0O0049
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 1 - FY01

RESERVED ESTIMATED COSTS (CLINS 1001 —1008)  (exclude 1002 & 1003) $ -
RESERVED ESTIMATED COST (CLIN 1003) $ -
RESERVED AWARD FEE (CLINS 1009AA — AC & 1009AG - AT) $ -
RESERVED ESTIMATED COSTS (CLINS 1010AA - AE) $ -
RESERVED TOTAL ESTIMATED AMOUNT FYO1 $ -
ESTIMATED COSTS (CLINS 1002 — 1008)  (exclude 1003) $ 48,666,666
ESTIMATED COST (CLIN 1003) $ 24,203
AWARD FEE (CLINS 1009AD - AT) $ 3,038,182

ESTIMATED COSTS (CLINS 1010AA - AE)

TOTAL ESTIMATED AMOUNT FYO01

$ 18,975,341 |

$ 70,704,392 |

P00049
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY

1. Total Phase-in Price $ 142,597
2. Total Estimated Amount - FY 00 $ 35,223,527
3A. Total Estimated Amount - FY 01 $ -

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01 $ 70,704,392
(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02 $ 64,150,498
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02 $ 64,767,441
(CLINs 2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03 $ 64,005,116
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03 $ 64,644,456
(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04 $ 65,047,662
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04 $ 65,707,981
(CLINs 4002-4010 [exclude 4009AA-AC])

7A. Total Estimated Amount - FY 05 $ 66,025,115
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05 $ 66,704,383
(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06 $ 67,658,824
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06 $ 68,357,653
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 $ 362,253,339
(ltems 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

L34

436,252,430

P0O0049
F08650-00-C-0005
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PART | - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400  $500,000  $63,308,191 |
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,723,000
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554R0O 35878F 662400 F62400 $415,000
BK 5713400 301 83LE 252R1B 010000 554R0 35915F 662400 F62400 $4,300
BL 5713400 301 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,165
BM 5713400 301 83LE 264D00 010000 59200 35879F 662400 F62400 $24,720
BN 5713400 301 83LE 252R1B 010000 554R0 35911F 662400 F62400 $12,200
BP 5713400 301 83LE 264D91 010000 52100 35878F 662400 F62400 $358,774
BQ 5713400 301 83LE 264D49 010000 52900 35876F 662400 F62400 $62,800
BR 5713400 301 83LE 253810 010000 554R0 35895F 662400 F62400 $18,544
BS 97X0833.0200 C2X 010000 000000 52900 000000 662400 $183,600
BT 97X0833.0200 C2X 010000 000000 52200 000000 662400 $207,600
Total FYO1 $70,704,394 |

PR Obligated by this action

F700MS12700800 +$250,000
F700MS12700300 +$250,000

Modification PO0049 |
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